



GOVERNMENT OF PUERTO RICO
Puerto Rico Public-Private Partnerships Authority

July 27, 2018

ADDENDUM NO. 1
REQUEST FOR QUALIFICATIONS
FOR THE PUERTO RICO ELECTRIC POWER AUTHORITY
UTILITY SCALE ENERGY STORAGE SYSTEM PROJECT

We make reference to the Request for Qualifications of the Puerto Rico Electric Power Authority Utility Scale Energy Storage System Project (“RFQ”) by the Puerto Rico Public-Private Partnerships Authority (“Authority”) on June 22, 2018. The purpose of Addendum #1 is to update the project schedule included in Section 1.5 “Procurement Schedule”.

In consideration of the requirements of Act 120-2018, known as the *Puerto Rico Electric System Transformation Act*, the Authority modifies the timeline of the RFQ as follows:

June 11, 2018	Deadline for Comments on Desirability and Convenience Study
June 22, 2018	Issuance of RFQ
July 6, 2018	Deadline for submittal of Request for Clarifications (“RFCs”)
August 17, 2018	Due Date for Submission of SOQs (“Submission Deadline”)
September 5, 2018	Notice of Shortlisted Respondents

